STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: B/7i2013  Page1of2
TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4
- — CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED.NO. No
CCO#: 275 SUPPLEMENT#: 0 | Category Code: CXSA CONTINGENCY BALANCE (incl. this change) $58,520’621 22
COST: $135,780.00 INCREASE DECREASE [ ] | HEADQUARTERS APPROVAL REQUIRED? YES []NO
. IS THIS REQUEST IN ACCORDANCE WITH YES []NO
SUPPLEMENTAL FUNDS PROVIDED:
D $0.00 ENVIRONMENTAL DOCUN_I{ENTS? -
CCO DESCRIPTION: PROJECT DESCRIPTION:
AdFiitigqal USA Hoist Elevator Details 'CONSTRUCT SELF—ANCHORED SUSPENSION B_R!DGE
5 i e ; C Thi . Previously Approved CCO Percentage Time Adjusted: } Total # of Unreconciled Deferred
j Original Contract Time: Time Adj. This Change: Time Adjustments: (including this change) Time CCO(s): (including this change)
| 2490 Day(s) DEF  Day(s) 501 Days) 20 % | 4

THIS CHANGE ORDER PROVIDES FOR:

Modifying the elevator by revising the material for the NEMA 4X electrical enclosures and laminated glass framing,
changing the color of the Power rail covers, and furnishing a protection blanket. Revising Special Provisions Section 10-
4.05, “ELEVATOR,” subsections “Requirements of Regulatory Agencies,” “Description of System,” and “Materials.” Adding
Special Provisions Section 10-4.05 “ELEVATOR,” subsection “Decision and Order.”

The contract documents do not specify material grade for the elevator enclosures and framing, the Contractor intended to
use grade 304 stainless steel, however the Department has requested grade 316L stainless steel which provides better
resistance for corrosion. The contract documents also do not specify the color of the power rail covers the Contractor
intended to use black, however the Department has requested white covers to match the color of the bridge. The
Contractor will furnish a protective blanket to the Department, which is needed to protect the elevator walls during
maintenance operations.

Separately, revisions to the elevator are required as a result of variances granted by the Department of Safety and Health
(DOSH). This change order includes additional work performed by subcontractor USA Hoist to comply with the DOSH
variances, while Contract Change Order (CCO) 174 S1 “Additional Misc. Elevator Details” will include work performed by
American Bridge / Fluor Enterprises Inc., A Joint Venture (ABFJV). In the elevator and control room, the car top access
panel will be revised, a ladder will be located within reach of the car top access panel, and an audio-visual warning device
and safety precautions will be implemented for wind speed. The landing doors will be revised to comply with the variance
that was granted to allow the landing doors to be perforated as long as openings are less than %" diameter, welded wire
mesh is not less than 3.5 mm diameter, and force requirements are met. Exterior conduits will be white PVC coated and
motors will be painted white to aesthetically match the rest of the bridge.

This change order resolves the costs associated with Contractor Request for Information (RFI) number 3164 with respect to

changes listed above.

The total cost of this change order is $135,780.00 lump sum, which can be financed from the contingency fund. A detailed
cost analysis is on file.

The construction of the elevator is on the project completion critical path and therefore consideration of a time adjustment
will be deferred until completion of the work specified herein. Determination of a commensurate time adjustment will be
made in accordance with Section 10-1.13, "PROGRESS SCHEDULE (CRITICAL PATH METHOD)" and Section 10-1.14,
"TIME-RELATED OVERHEAD" of the Special Provisions, as well as Section 8-1.07, "LIQUIDATED DAMAGES", of the
Standard Specifications.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Wenyi Long (Bridge
Design), Jing Chen (District Design), and Lina Ellis (Maintenance).

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or
write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.
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| CONCURRED BY:

ESTIMATE OF COST

Construction Engineer: ~ William Casey, Sup TE

Date 12/27/12 |

THIS REQUEST TOTAL TO DATE

Bridge Engineer. CT Oversight, Wenyi Long, P.E.  Date 12127112 | $0.00 $0.00

ge Engineer: versight, Yveny! Long, .. FORCE ACCOUNT $0.00 $0.00
Project Engineer: District Design, Jing Chen Date 12/27/12 | AGREED PRICE $135,780.00 $135.780.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $135,780.00 $135,780.00

. FEDERAL PARTICIPATION
Environmental: Date
oth X HQ. Rich Fol 7b i "y I:] PARTICIPATING D PARTICIPATING IN PART NONE

er ¥

{epeci) + Rich Foley ate 1213 [ ] NON-PARTICIPATING (MAINTENANCE) [ JNON-PARTICIPATING

Oth ify): " " . - 7

er (specify) Struct. Maint, Lina Ellis Datg ’<12/27/12 FEDERAL SEGREGATION

District Prior Approval By: HQ, Larry Salhaney

Date 1/23/13 |

HQ (Issue Approve) By:

(if more than one Funding Source or P.I.P. type)

[ Jcco FUNDED PER CONTRACT [ ] CCO FUNDED AS FOLLOWS

Date

Resident Engineer's Signature:

"y

FEDERAL FUNDING SOURCE PERCENT

‘Z’), f?/]r%

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or
write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




